
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:33 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 066 Date: 18-Feb-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 528

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers and Broken Clouds

Temperature 7 AM 12 PM 4PM38 - 47 40 - 47 45 - 47

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 02/18/2011, Friday – Showers/Broken Clouds, 47/38 ºF

·Checked Lotus Notes (e-mails) & PMIV. Printed RFI/Submittal Logs, 3 RFIs & 5 Submittals pending in
the system.

·Sent e-mail to Nina (METS) asking their comment on RFI 2366R0 – Expoxy Asphalt Concrete: Aggregate
Source. Maintenance group (Bill Zanetich) sent back his comment through e-mail regarding RFI 2358 –
Non-Skid Coating on Suspender Bracket top flange plates. Talked to Gary for non-skid issues, we also
talked to Warren & Bill Shedd for this issues. All groups’ answer is “No Need”. Sent e-mail to Bill Casey
for final instruction.

·Closed Submittal # 2117. Nina sent back METS comment for RFI 2366 and Bill also sent back his final
comment for RFI2358. Prepared responses for RFI 2366 & 2358, these two RFIs will be closed today.
Philip completed Submittal # 1503R121 welding repair from ABF.

·Studied new RFI #2369 – interference between barrier base plates and standard light bracket, and new
Submittal #2180 – Cradle 1E and 1W: unloading & relocation. Performed Car log and time sheet for this
week.

* Worked 0 hours OT today (02/18/11, Friday)
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